

Train #	278	TS #	EM 01 20 278	TCL	M4	M1	M2	M3	TCC	Process Stage	PC10	Inspector	PRASA and Gibba	Date	4/17/2025	Page	1 of 1	
Item	Defect Class	Defect Description										Location Interior, underframe, roof etc.	End [1] or [2]	Side Left [L] or Right [R]	Action Required (Ready to Repair means NOU Work Instruction required for special process work)	Dep Pme, Ops, Warehouse, Design, SQA	GIBBA Sign-off	PRASA Sign-off
Defects Report																		
1	C	TCL Cab hinges paint reworks not complete										INT	1	L+R	RTF	OPS		
1	B	M1 rate of inflation lagging behind by 2 seconds, when the train is in coupling mode and SB is up										INT	2		RTF	T&C		
EQUIPMENT DEFECTS																		
1	C	1/4 window screws discolouration										EXT	1+2	L+R	As Per DPM Discussion	ENG		
2	C	GENERAL: Upper panel above windows are loose										INT	1+2	L+R	As Per DPM Discussion	ENG		
3	C	TCL Above window 2 ceiling light cover not aligned										INT	1	L	As Per DPM Discussion	ENG		
4	C	M2 Axle 1 M1 Axle 1										UF	1+2	L+R	As Per DPM Discussion	ENG		
5	C	TCL and TCL LV1, and LV 2 cables are not fixed										INT	1	L+R	As Per DPM Discussion	ENG		
6	C	TCL Cab ceiling not aligned with window screen and graph										INT	1	L+2	Under Investigation	ENG		
CABIN DEFECTS																		
1	C	TCL Cab Door handle is hard to open										EXT	1	R	RTF	CABIN		
2	C	M3 Chemical marks next to door 3 & 5										EXT	1	C	RTF	CBS		
Date: 9/11/2023																		
GIBBA GIB000000390 Rev A1 Defects Report 30/05/2022 2/5 28873																		